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Introduction 
 

 

The Livable Centers Initiative (LCI) is a program in the Atlanta metro region that 

links planning for land use with planning for transportation improvements and 

fosters the creation of mixed-use communities consistent with regional 

development policies.   

 

The Atlanta Regional Commission (ARC) began the LCI Program in 1999 as a 

means of catalyzing alternative forms of development to the sprawling 

landscape that began to dominate the landscape in the post World War II era.  

While the post-war era was a time of unprecedented population growth, 

innovation, and mobility, it was also a time where land uses became 

increasingly segregated, and development patterns spread out loosely across 

the formerly rural landscape.  This came with the unanticipated consequences 

of inefficient land use, long commutes, loss of natural resources and amenities 

and higher infrastructure costs to service the sprawling landscape.   

 

The type of development that the LCI program facilitates in many ways is 

nothing new.  Rather, it attempts to re-introduce some of the more traditional 

development options such as mixed use and multimodal transportation into the 

modern development context with a goal of re-invigorating existing development 

and creating new environments that are more functional, sustainable and 

valuable.  

 

In 2004, Clayton County participated in the LCI process and created a plan for 

the northwest corner of the county near Hartsfield-Jackson Atlanta 
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International Airport.  Built into the LCI process are plan assessments every 

five years that are intended to monitor and assist in the implementation of the 

plan. This report re-visits the Northwest Clayton LCI Plan with an evaluation 

and appraisal of the plan with an accompanying work program for the next five 

years.  This will allow the county to maintain eligibility for and compete for 

additional transportation funding and development assistance through the ARC 

that might otherwise not be available. 

 

This report will consist of two major sections.  The first is an evaluation and 

appraisal of the 2004 LCI plan that will look at completed actions, new 

development, upgrades to infrastructure, items that are not yet accomplished, 

and actions that may have been contrary to the plan.  The next section of this 

report will focus on an updated implementation strategy to help make the 

Northwest Clayton LCI Plan a future reality.  
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Evaluation and Appraisal Report 
 

 

In 2004, at the time the NW Clayton area was being studied by 

planners, stakeholders and the community, the area was facing 

significant challenges, many of which were also identified as the 

possible future opportunities. Challenges addressed in the study 

dealt with, among other challenges, the significant impacts of the 

construction of the 5th runway at Hartsfield-Jackson Atlanta 

International Airport and the impacts the runway would have on 

the area when it became operational. The study also considered 

traffic congestion and related impacts on connectivity within the 

study area, linkages to other county and regional centers, the 

potential for large-scale redevelopment of the Cherry Hills 

Subdivision and the opportunity to bring new community 

facilities to the area. 

 

This section of the report will provide a narrative update of the 

projects and initiatives mentioned in the 2004 plan.  A summary 

of this information with the corresponding status of these items 

can also be found in Appendix A, entitled Report of 

Accomplishments. 
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Completed Actions 

 

Transportation Initiatives  

 

The original plan programmed a number of 

transportation projects in the study area between 

2005 and 2010.  These included projects supported 

by the Atlanta Regional Commission (ARC) and those 

funded by Clayton County’s Special Purpose Local 

Options Sales Tax (SPLOST), such as ongoing 

traffic/pedestrian studies, intersection improvements, 

system enhancements and expansions, and roadway 

capacity improvement projects. There were 14 

transportation related initiatives that were specifically 

highlighted in the plan. One of the key projects, a 

traffic signal feasibility study at the intersection of 

West Fayetteville Road and Pleasant Hill Road, has 

been completed as has the construction of the signal. 

Also, as one of the Recreation/Trails projects, 

construction of a new recreation center was planned.  This recreation center, 

the Virginia Burton Gray Recreation Center, while not within the study area 

boundary at 1475 East Fayetteville Road, it lies less than a half-mile away and 

serves the population within the LCI boundary. 

  

Riverdale Road and I-285, looking south 
Source: www.bing.com 

http://www.bing.com/
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Housing Initiatives 

 

In order for mixed use to be an option, a key LCI component, it 

has to first be made legal.  Two important recommendations of 

the NW Clayton LCI plan included an update to the Clayton 

County Zoning Ordinance that would allow mixed use 

developments as well as the creation of construction and design 

standards for new and redeveloped multi-family housing.  

These changes were incorporated into the Zoning Ordinance in 

July 2008 helping to ensure that as density is allowed, it will be 

of a higher design quality than might otherwise be constructed.  

There are four districts that allow mixed use, namely:  Medical Mixed Use 

(MMX, sections 3.23 & 3.24), Neighborhood Mixed Use (NMX, Section 3.25 & 

2.36), Regional Mixed Use (RMX, Section 3.27 & 3.28) and Planned Unit 

Development (PUD, Article 7).  Residential multi-family standards are found 

primarily in Section 6.7, Architectural and Appearance Standards for 

Residential. 

 

Other Local Initiatives 

 

The LCI plan encouraged additional planning and economic development efforts 

that would enhance the Northwest Clayton area and aide in implementing the 

plan.  A number of these initiatives have been completed and include: 

 

 Parks and Trails Master Plan – In 2008 the County adopted a county-

wide plan that included the NW Clayton planning area. However, no new 

facilities were recommended for this area. 

Typical housing in a mixed-use project  

Source: http://www.modularmusings.com/index.php/2009/10/ 

 

http://www.modularmusings.com/index.php/2009/10/
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 Landscape Design Standards – These are 

included in the 2008 zoning code, primarily 

in sections 6.34 and 6.35.  Included in this 

effort was also the creation of a tree 

protection ordinance. 

 Underground Utilities Policy – Policies 

were adopted in the zoning ordinance that 

require undergrounding of utilities in 

Overlay Districts for Cherry Hills, as well as 

other areas such as the Highway 138 and 

Tara Boulevard corridors. 

 Zoning Amendments – The plan called for 

rezoning the area south of North Clayton 

Middle School on West Fayetteville Road and 

near the intersection of West Fayetteville 

and East Pleasant Hill roads from Light 

Industrial to Residential.  This area has 

been rezoned to Multifamily Residential (RM) 

and Planned Unit Development (PUD).  The 

plan also called for the rezoning of land at 

the southwest corner of the intersection of 

West Fayetteville and East Pleasant Hill 

Road from Light Industrial (LI) to 

Neighborhood Commercial (NC), which has 

also been accomplished.  Additionally, a 

number or overlay districts have been 

created, including one for the Cherry Hills 

area and the vicinity, that have 

accompanying zoning standards specific to 
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the overlay area, including standards for public improvements, general 

site development, architecture, parking and signs.   
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 Tax Allocation Districts (TAD) and Enterprise Zones – These were 

recommended to help attract appropriate development to the area.  In 

December of 2008, the Northwest Clayton Tax Allocation District was 

created which would return any revenues from increases in taxes back 

into the TAD for additional improvements or investment. An integral part 

of the creation of any TAD is the redevelopment plan, of which one was 

created for the Northwest Clayton area.  This redevelopment plan paid 

particular focus to creating a “vibrant, mixed-use regional activity center, 

a community that will attract individuals to live, work and play” 

(Northwest Clayton TAD Redevelopment Plan, December 2008). 

 

 

New Developments 

 

Since the LCI Plan was done, there has only been one development project that 

has been approved and commenced with construction.  River’s Station is a 

mixed use development that was approved as a planned unit development. It is 

located near the intersection of West Fayetteville Road and Pleasant hill Road 

and features 220,000 square feet of retail use in two sections of the 

development with a mix of townhomes (attached and detached) and single 

family homes. There are 550 dwelling units on 92 acres.  The entire 

development is 112 acres. 

 

As the economy commenced in a downturn in 2007 and the County’s 

diminishing revenues were stretched thin, the County had to take a hard look 

at services it was providing, prioritize them and evaluate the ability to meet 

future financial commitments.  This resulted in some challenging budget cuts 

in following years, including one that led to the cessation of all C-Tran bus 

service on March 31, 2010.   

River’s Station 

Development, West 

Fayetteville Road & East 

Pleasant Hill Road 
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In response, a private transit provider, QuickTransit, started service along 

former C-Tran routes.  The system was fully operational by August 2, 2010 and 

has four weekday routes and three weekend routes.  This includes the former 

route through the NW Clayton LCI area.  While it restores a much needed 

service, the formerly subsidized system must 

now rely heavily on the fare box with increased 

fares.  The fares are also higher than other 

subsidized systems, such as MARTA.  Single 

trips are $3.50 ($2.00 on MARTA) and $25 for a 

week pass ($17 on MARTA). 

 

A number of transportation related improvements were mentioned in the 2004 

LCI Plan, the status of which are listed in the sections to follow and in Appendix 

A, entitled Report of Accomplishments.  However, a number of new projects were 

indentified in Clayton County’s Comprehensive Transportation Plan (CTP) that 

was completed in October 2008.  In the CTP, projects were grouped for 

implementation.  Items identified as Critical Projects are to be completed FY 

2009-2013, while those that are listed as Moderate Range Projects are slated for 

completion in the FY 2014-2018 timeframe.  These projects are listed below: 

 

Critical Projects (FY2009-2013): 

 Pedestrian improvements on SR 139 (Riverdale Rd), Godby Road, 

Southampton Rd, and Phoenix Boulevard (CTP-PN-38 through CTP-PN-

41) to be completed in FY 2009-2013. 

 

Moderate Range Projects (FY2014-2018) 

 Interchange capacity improvements at SR314 (W Fayetteville Rd) and I-

85 (new interchange), including connection to the existing i-85/285 

interchange (CTP-RC-01) 
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 Intersection Safety Improvement at SR 139 (Riverdale Road) at Flat 

Shoals Road (CTP-RO-03) 

 SR 314 (W Fayetteville Rd) widening from 2 to 4 lanes (CL-005) 

 Godby Rd Widening from 2 to 4 lanes (CL-238)   

Example of a streetscaping 

cross section where 

improvements were 

designed to  allow the 

movement of pedestrians 

and vehicles 
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Items not yet accomplished 
 

Transportation Initiatives  

 

Sidewalks/Streetscapes 

 

Projects along Riverdale Road, Phoenix Boulevard, and Flat Shoals Road were 

identified that would fill in gaps in the existing sidewalks system.  However, to 

date, these projects have not commenced.  The Clayton Comprehensive 

Transportation Plan identifies similar projects at these locations, except for Flat 

Shoals Road, with a target window for completion between 2009-2013. 

 

Intersections/Interchanges 

 

The County continues to pursue improvements in the study area to improve 

traffic capacity and operations.  The LCI Plan included included: 

 Study of an I-285 Interchange in the Cherry Hills area in the northeast   

corner of the LCI area. 

 Improvements to traffic capacity, safety and operations throughout the 

study area. 

 

The Clayton CTP discusses a new interchange on both I-85 and I-285 with 

reference to SR 314 (West Fayetteville Road, CTP-RC-01) that is classified as an 

Interchange Capacity project slated for completion some time in FY2014-2018. 

This project will likely affect the outcome of any study of another interchange 

for the Cherry Hills area.  The second item is an ongoing item that the County 

is coordinating in the study area with other improvements projects in other 

areas of the County. 

 

Interchange of I-285 and 

Riverdale Road 
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New Roadways/Extensions 

 

Pleasant Hill Road is proposed to be extended to West Fayetteville Road.  The 

extension has not yet taken place.  The plan also called for a number of road 

extensions and improvements to serve the new development and redevelopment 

along Godby Road.  Development has been very limited in this area and has not 

yet warranted additions to the road network. When development warrants these 

extensions, they will need to be coordinated in the comprehensive 

transportation planning process. 

 

Transit 

 

The 2004 LCI Plan included enhancements to the existing bus 

routes as well as an expansion to the system along Godby Road 

and West Fayetteville Road and Pleasant Hill Road.  C-Tran bus 

service lost its funding on March 31, 2010 and ceased operations.  

There was no bus service until later in 2010 when QuickTrip, a 

private transit company, began their own service on the former 

public transit routes.  While some of the original service has been 

restored, the plans for the proposed expansion of the system 

mentioned above were placed on hold indefinitely.  References still 

remain in the Clayton CTP with programmed funding for 

improvements and expansion of the public transit system.  These 

amounts will be readjusted in the county’s CTP and the Atlanta 

region’s Transportation Improvement Program (TIP). 

 

Recreation/Trails 

 

Included in the 2004 LCI plan was an off-road greenway trail system that 

connected to a County Recreation Center in the NW Clayton LCI area.  This has 

Former C-tran bus 
Source: http://impactglassman.blogspot.com/ 

http://impactglassman.blogspot.com/
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not yet commenced. The trails were also not identified in the County’s Master 

Plan for Parks and Recreation that was competed in 2008. 

 

Housing Initiatives 

 

The LCI plan recommended the creation of a Cherry Hills Redevelopment Task 

Force to look at issues and make recommendations for the redevelopment of the 

proposed mixed use area just south of the airport along both sides of Riverdale 

Road.  This group has not yet been appointed, but will include: 

 Homeowners and residents of Cherry Hills; 

 Clayton County Commission District 2 Commissioner; 

 The Cherry Hills Neighborhood Association; 

 Clayton County Planning Department; 

 Clayton County Development Authority; 

 Hartsfield-Jackson Atlanta International Airport; 

 Clayton County Housing Authority and other organizations that can 

assist with the relocation of current residents; 

 Developer(s) involved in redevelopment projects in the area. 

 

The plan also identifies an initiative regarding ownership in multi-family 

housing developments that encourages the conversion of rental property to 

condominium ownership.  No specific developments were targeted in the plan, 

so this particular initiative has been treated as a guiding policy whose status is 

considered “ongoing”.   

 

Other Local Initiatives 

 

To address transit related issues in the LCI planning area, it was recommended 

that a focus group be established to address the coordination of transit within 

The LCI Plan encourages home ownership 

Source: http://mockitecture.blogspot.com 

http://mockitecture.blogspot.com/
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the LCI Study Area and connections between other activity nodes and the Study 

Area. This group was to include representatives of 

 C-Tran, 

 Clayton County Transportation Department, 

 Hartsfield Area Transportation Management Association (HATMA), 

 Clayton County Planning Department. 

 

With the recent loss of C-Tran bus service in the County, the creation of this 

focus group is a timely issue. 

 

Regarding County facilities and property, the plan identified a need to purchase 

property for parks and trails that would connect to the new recreation center as 

identified in the Parks and Trails Master Plan.  These efforts are still underway. 

 

A number of planning-related initiatives were identified that would help 

implement the plan.  While a number of these have been accomplished, there 

are some that are still outstanding, including: 

 

 Future land Use Map – Recommendations were made to adjust the 

Future Land Use Map so that it was consistent with the LCI plan.  A 

number of changes have been made, but there are still some 

inconsistencies that ought to be reviewed in future amendments, 

including the Cherry Hill Area, the east side of West Fayetteville Road 

south of Norman drive and near Pleasant Hill Road, as well as 

coordinating with the City of College Park 
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 Air cargo Transportation Study – The plan 

recommended conducting a transportation study to 

determine the preferred route from the recommended 

industrial redevelopment in Cherry Hills to the 

airport’s planned air cargo facilities. 

 Cherry hills Urban Redevelopment Plan – 

This was intended to be a small, focused area plan 

for this portion of the LCI area. 

 Rezoning of Cherry Hills – The Cherry Hills 

area is still zoned RS110 Residential with a small 

handful of General Business (GB) whereas, the LCI 

Plan identifies this area as suitable for light 

industrial, commercial and or planned residential 

land uses. 

 

 

Actions Contrary to LCI Plan 

Recommendations 
 

Land Use and Zoning 

 

The 2004 plan called for an update 

to the future land use map at the 

northeast corner of the intersection 

of West Fayetteville Road and East 

Pleasant Hill Road that would 

change the land use from medium 

density residential to commercial.  

However, since the drafting of the 

Future land use map from 

the 2004 LCI Study 
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plan, the county-wide future land use map was updated to show this area as 

Conservation Residential land use with a zoning classification on the zoning 

map of Planned Use Development.  The zoning and the future land use map 

from the 2004 LCI plan are consistent with one another, but not the county-

wide land use map. This location has been developed as the River’s Station 

Development which was described earlier in the “New Developments” section of 

this report.   

  

The River’s Station plan contains a commercial component, but it moved the 

commercial away from the intersection at East Pleasant Hill Road to the next 

major intersection further north on West Fayetteville Road at Norman Drive.  To 

maintain consistency with what has been built, the Future Land Use map 

should be amended to reflect the land use of the River’s Station Development. 

 

Transit 

 

As the economy commenced in a downturn in 2007 and the County’s 

diminishing revenues were stretched thin, the County had to take a hard look 

at services it was providing, prioritize them and evaluate the ability to meet 

future financial commitments.  This resulted in some challenging budget cuts 

in following years, including one that led to the cessation of all C-Tran bus 

service on March 31, 2010.   

 

Transit service in Clayton County commenced in July 2001 under contracts 

between the Georgia Regional Transportation Authority (GRTA) and 

Metropolitan Atlanta Rapid Transit Authority (MARTA) and Clayton County 

where MARTA operated the system with contributions from Clayton County.  At 

the time of the budget cut, there were two bus lines in the NW Clayton LCI area 

on Riverdale Road and Phoenix Boulevard.  There were also plans to extended 

service from the existing route down Godby Road, West Fayetteville Road and 

From the 2004 LCI Plan 
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Pleasant Hill Road.  With the termination of service, these proposed routes were 

postponed indefinitely.   

 

In the interim, a private transit provider, QuickTransit, has started service 

along former C-Tran routes.  This includes the former route through the NW 

Clayton LCI.  The system was fully operational by August 2, 2010 and has four 

weekday routes and three weekend routes.   
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Implementation Plan & 5-Year Action Plan 
 

 

The implementation of the NW Clayton LCI Plan for the next five years should 

continue the direction recommended in the 2004 plan.  There is still much of 

the original plan that is yet to be realized and that is still relevant.  The 2004 

LCI plan was not able to foresee the economic downturn of the past few years 

and envisioned a quicker pace of development and conditions that prevailed in 

the decade or so prior to the plan’s drafting.   

 

The implementation strategy of 2004 is, in large part, still relevant today and 

should be followed as much as possible.  Plan recommendations for the 

implementation strategy implementation were grouped under three headings: 

Definition of Implementation Roles and Strategies, Required Regulation and 

Policy Revisions, and the Five Year Work Program.  Detailed information can be 

found in the original plan.  A summary is provided below. 

 

 

Implementation Roles and Strategies 
 

In general: 

 Plan implementation will be a long-term process 

 Must include coordinated public-private investments 

 While private development will drive the implementation of the plan, local 

government must play a visionary role in guiding development 
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Roles  

 

Clayton County Commission 

 Must adopt the Plan 

 Assign a staff person (from Planning or Economic Development)  to 

coordinate the county government’s role in the plan 

o Provide regular updates on implementation efforts to the County 

Commission and solicit their involvement in appropriate 

redevelopment planning efforts 

o Staff and Coordinate all task forces or groups created to oversee 

the implementation of various LCI Plan recommendations such as 

the Cherry Hills Task Force (see below) 

o Initiate the application process for zoning and land use map 

changes required to implement the LCI Plan (see regulation 

revision section below); 

o Coordinate with the Recreation Department to initiate County 

Commission consideration of a potential land swap or public-

private partnership for development of a Recreation Center in the 

Northwest Clayton LCI area, potentially on the parcel of land 

located north of the public schools on W. Fayetteville Road; 

o Coordinate with other county departments (i.e. recreation and 

Transportation) and prepare applications for LCI Implementation 

Funds. 

 Creation of the Cherry Hills Redevelopment Task Force 

o Comprised of local officials, residents, and potential developers 

o Established to oversee the redevelopment of the Cherry Hills 

subdivision 

o Staffed and overseen by county planning or economic development 

personnel 
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 Creation of a transit focus group 

o To address the coordination of transit within the LCI study area 

and connections between other activity nodes outside the study 

area. This group should include representatives of 

 Clayton County Transportation Department, 

 Hartsfield Area Transportation Management Association 

(HATMA) 

 Clayton County Planning Department. 

 

College Park City Council 

 Review the LCI and consider the recommendations in their 

Comprehensive Plan 

 

Development Authority of Clayton County 

 Obtain funding for and oversee the preparation of an Urban 

Redevelopment Plan for Northwest Clayton. Including the Cherry Hills 

area 

 Coordinate the Redevelopment Plan with the Cherry Hills Redevelopment 

Task Force and with the LCI plan 

 Spearhead incentives within the Study Area to help entice 

redevelopment, such as the recently created Tax Allocation District. 

 Work with the State Department of Economic Development to develop a 

state-level package of incentives and develop a marketing plan LCI study 

area, including a database of available land and buildings.  
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Regulation and Policy Revisions 
 

Comprehensive Plan Amendments 

 

While there have been changes to the county’s Future Land 

Use map that implement portions of the LCI plan, additional 

amendments would be required to maintain consistency 

between both plans.  

 

 The area of Riverdale Road frontage between Phoenix 

Boulevard and Norman Drive should be changed from 

commercial to mixed use. 

 Cherry Hills Subdivision should be changed from 

entirely industrial to a mixture of high density 

residential, parks and open space, and industrial to 

reflect the future development pattern shown in figure 

4.1.1-1 of the 2004 plan. 

 The east side of West Fayetteville Road at East Pleasant 

Hill Road and south of Norman Drive should be changed 

to Commercial, Medium-density Residential and Low-

Density Residential to maintain consistency with the 

plan and the recently developed River’s Station 

Development. 
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The 2004 plan also made a 

recommendation to: 

 

Revise Policy 2.2 of the 

Housing Element of the 

Clayton Comprehensive Plan 

to direct new residential 

development to areas outside 

of the projected 65 DNL 

contour for the 5th Runway 

to reduce the negative 

impacts of airport related 

noise and to require new 

housing development within 

areas nearby the airport area 

to employ noise reducing 

construction methods and 

materials. 

 

However, since the fifth 

runway has been constructed, data collected in 2007 for the Hartsfield-Jackson 

Atlanta International Airport Noise Insulation Program (NIP) indicates that the 

entire LCI area lies outside of the 65 DNL contour.  Based on the NIP data, this 

policy is not in need of revision. 

 

Zoning Changes 

 

The 2004 LCI plan called for a number of zoning changes some of which should 

still be considered including: 
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 Establish a mixed-use zoning district ordinance for application to areas 

along Riverdale and Godby Roads as indicated on the future land use 

map. 

 Initiate selective rezoning of property in the Study Area to facilitate 

private development.  Areas that could be considered for county initiated 

rezoning include: 

o To stimulate the redevelopment of the 

Cherry Hills subdivision, Clayton 

County should consider initiating 

rezoning of the area. The specific 

rezonings necessary to accomplish the 

redevelopment recommended in the LCI 

Plan include rezoning the northern 

portion of the subdivision to light 

industrial and the southern portion for 

high density residential. The county’s 

highest density residential district 

currently allows for a maximum of 8 

units per acre, however significantly 

higher density is recommended for this 

area. Additionally the area on the east 

side of Riverdale Road and the 

intersection of Riverdale and Phoenix 

Blvd/Sullivan Road should be rezoned 

to general commercial use. 

o Develop a specific Clayton County and City of College Park policies 

for the redevelopment of older multi-family housing and 

development of new multi-family housing within the study area. 

These policies should include construction and design standards 

for multi-family housing. 
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Five Year Work Program 
 

The revised five-year action plan is located in Appendix B.  It rolls over projects 

from the earlier plan that have not yet been implemented and outlines and 

prioritizes transportation capital improvement projects and initiatives that 

should be undertaken in the near future. The plan details a number of projects 

of varied size, in addition to those projects already planned and/or programmed 

for the study area, that can be accomplished on an individual basis or in 

coordination with other public and private efforts aimed at increasing the 

quality of life in the Northwest Clayton LCI area. 
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APPENDIX A 
Report of Accomplishments 

NW Clayton LCI 5-Year Plan Update Project 
March 2011 

  

Transportation Initiatives STATUS  
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Notes 

Sidewalk/streetscape  Construct sidewalk/streetscape 
on the east side of Riverdale from 
Kingswood to Crystal lake 

2006 2007   √  
Clayton CTP, Critical Project (FY2009-
2013) 

Sidewalk/streetscape Construct sidewalk/streetscape  
on Phoenix Boulevard from West 
Fayetteville to Riverdale 

2007 2008   √  
Clayton CTP, Critical Project (FY2009-
2013) 

Sidewalk/streetscape Construct sidewalk along Flat 
Shoals from West Fayetteville to 
Riverdale 

2006 2007   √  
 

Intersection/Interchange 
Improvement 

I-285 Interchange Study for 
redevelopment area (Cherry Hills 
area) 

2007 TBD   √  
Clayton CTP, Critical Project (FY2009-
2013) 

Intersection/Interchange 
Improvement 

Improve traffic capacity, safety 
and operations 

2007 2008  √   
 

Intersection/Interchange 
Improvement 

Intersection improvement (signal 
feasibility), W Fayetteville and 
Pleasant Hill/Poplar Pointe Dr 

2007 2008 √    
Traffic signal is in place. 

New Roadway/Extension Extend East Pleasant Hill Road to 
Fulton County line 

2007 2008   √  
 

New Roadway/Extension Extend Denny Drive to Pleasant 
Hill Road 

2007 2008   √  
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Transportation Initiatives (continued) STATUS  

Project Description 
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Notes 

New Roadway/Extension New roads to support mixed use 
development area along Godby 
Road and W Fayetteville Road 

2007 2008   √  
 

New Roadway/Extension New roads to support 
redevelopment area along Godby 
Road 

2007 2008   √  
 

Transit Construct covered bus stops along 
transit routes (to include 
expanded routes) 

2007 2008    √ 
C-Tran ceased service March 31, 2010 

Transit Expand transit routes to include 
Godby, W Fayetteville and 
Pleasant Hill 

2007 2008    √ 
C-Tran ceased service March 31, 2010 

Recreation/Trails Construct a County Recreation 
Center in the Northwest Clayton 
Study Area 

2006 2007 √    
Located at 1475 East Fayetteville Road 

Recreation/Trails Construct an off-road Greenway 
Trail System 

2007 
2008-
2010 

  √  
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Housing Initiatives STATUS  

Project Description 
Study/ 

Implementation 
year 
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N
o
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n
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Notes 

Zoning Ordinance Update Update County’s zoning ordinance 
to allow mixed use developments 

2005 √    
MMX, NMX, RMX (Article 2), PUD 
zones (Article 7) 

Cherry Hills Housing Options Coordinate with Cherry Hills Task 
Force to develop new higher 
density residential housing in this 
area 

On-going   √  

 

Multi-family ownership Encourage conversion of rental 
multi-family property to 
condominium ownership where 
appropriate 

On-going  √   

 

Multi-family Construction and 
Design Standards 

Develop construction and design 
standards for new and 
redeveloped multi-family housing 
in the Study Area 

2006 √    

District Standards for : RM (3.12), 
NMX(3.26), RMX (3.28) 
Cheery Hills Overlay District (4.7) 
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Other Local Initiatives STATUS  

Project Description 
Study/ 

Implementation 
year 
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N
o

t 
re

le
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n
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Notes 

County Recreation Center Build new County Recreation 
Center adjacent to Northcutt 
Elementary 

Coordinate with 
Recreation 

Department 
√    

Located at 1475 East Fayetteville Road 

Parks and Trail Master Plan Develop a Parks and Trails Master 
Plan for the Study Area 

2006 √    
2008 county-wide plan 

Cherry Hills Task Force Establish and Coordinate the 
Cherry Hills task Force 

2005   √  
 

Transit Focus Group Establish and Coordinate Transit 
Focus Group. 

2005  √   
 

Park Property Acquisition Purchase property for parks and 
trails as identified in the master 
plan. 

2005 – ongoing  √   
 

Future Land Use Map Amend the County's Future Land 
Use Map to reflect the 
recommended land use changes 
included in the LCI plan. 

2005  √   

Some inconsistencies including: 

 Cherry Hill area 

 W side of W Fayetteville, S of 
Pleasant Hill 

 City of College Park 

Landscape Design Standards Develop landscape design 
standards for the Study Area 

2005 √    
 

Underground Utilities Policy Adopt a city and county policies 
requiring utilities serving new 
development and redevelopment 
within the study area be located 
underground. 

2005 √    

Overlay for Hwy 138, Tara Blvd & 
Cherry Hills (4.12.H) 
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Other Local Initiatives (continued) STATUS  

Project Description 
Study/ 

Implementation 
year 
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o
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Notes 

Air Cargo Transportation Study Conduct a transportation study to 
determine the preferred route 
from the recommended industrial 
redevelopment in Cherry Hills to 
the airport’s planned air cargo 
facilities. 

2006   √  

 

Cherry Hills Urban 
Redevelopment Plan 

Develop an Urban Redevelopment 
Plan for the Cherry Hills area 
consistent with this plan. 

2005 √    
NW Clayton Redevelopment Plan: 
Resolution 2008-232 

Tax Allocation Districts and 
Enterprise Zones 

Implement a Tax Allocation 
Districts and Enterprise Zones 
within the Study Area to help 
entice redevelopment in the Study 
Area. 

2006 √    

NW Clayton TAD: Resolution2008-232, 
12-31-2008, for 30 yrs, Tax increment 
base of $218,631,249 

Marketing Plan Develop a marketing plan for the 
LCI Study Area, including a 
database of available land and 
buildings. 

2007  √   

Appendix C of 2004 LCI doc has 
“Market Conditions” section 

Rezoning Rezone the area south of North 
Clayton Middle School on W. 
Fayetteville Road and the area 
near the intersection of W. 
Fayetteville and E. Pleasant Hill 
Roads from light industrial to an 
appropriate residential zoning 
classification. 

2005-2006 √    

December 2010 Zoning Map Shows 
PUD and RM zoning 
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Other Local Initiatives (continued) STATUS  

Project Description 
Study/ 

Implementation 
year 
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o
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n
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Notes 

Rezoning Rezone the land at the southwest 
corner of the intersection of W. 
Fayetteville and E. Pleasant Hill 
Roads from light industrial to 
neighborhood commercial. 

2005-2006 √    

 

Rezoning Rezone the Cherry Hills 
Subdivision area to conform with 
the recommendations of the LCI 
Plan. 

2005-2006   √  

Zoning there is mostly RS110 
Residential with some General 
Business (GB) 
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Transportation Projects 
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Local Match 
Source & Amount 

Primary Street Improvements 
to include sidewalk, curb, and 
ramp 

            

Construct 
sidewalk/streetscape on the 
east side from Kingswood to 
Crystal Lake 

Streetscapes 2014 $30,857 2012 $23,657 2013 $205,714 $260,228 CC 
LCI, 

SPLOST, 
GDOT 

20% $ 52,045 

Construct 
sidewalk/streetscape from 
West Fayetteville to Riverdale 

Streetscapes 2014 $147,428 2013 $113,033 2014 $982,857 $1,243,372 CC 
LCI, 

SPLOST, 
GDOT 

20% $ 248,674 

Construct sidewalk from West 
Fayetteville to Riverdale Streetscapes 2014 $148,571 2012 $113,371 2013 $985,142 $1,247,084 CC 

LCI, 
SPLOST, 
GDOT 

20% $ 249,416 

Intersection/ Interchange 
Improvements 

            

I-285 Interchange Study for 
redeveloped area (Cherry Hills 
area)  

Intersection 2015 $342,857 2013 $34,285 TBD TBD $377,142 
CC, 

GDOT 

LCI, 
SPLOST, 
GDOT 

20% $ 75,428 

Improve traffic capacity ,safety 
and operations  Intersection 2015 $114,285 2013 $69,704 2014 $582,857 $766,856 CC 

LCI, 
SPLOST, 
GDOT 

20% $ 153,371 

Intersection Improvement(W. 
Fayetteville and Pleasant Hill)  Intersection 2015 $102,857 2013 $65,142 2014 $548,571 $716,570 CC 

LCI, 
SPLOST, 
GDOT 

20% $ 143,314 
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Transportation Projects (continued) 
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 Local Match 
Source & Amount 

Description 

New roadways/ extensions             

Extend East Pleasant Hill Road to 
Fulton County Line  

Roadways 2014 $85,714 2015 $90,857 2014 $822,857 $999428 
CC, 

GDOT 

LCI, CC 
SPLOST, 
GDOT 

20% $199,885 

Extend Denny Drive to Pleasant 
Hill Road  

Roadways 2015 $51,428 2016 $56,571 2014 $514,285 $682,285 CC LCI, CC 20% $ 136,457 

New roads to support mixed use 
development area along Godby 
Road & W. Fayetteville Road  

Roadways 2015 $80,000 2016 $83,428 
2014 

$754,285 $917,713 CC 
CC, Private 
Developers 

20% $ 183,542 

New roads to support 
redevelopment area along Godby 
Road  

Roadways 2015 $160,000 2016 $170,285 
2014 

$1,542,857 $1,702,857 CC 
CC, Private 
Developers 

20% $ 374,628 

Recreation/Trails             
Construct a n off-road Greenway 
Trail System  Recreation 2014 $97,142 2013 $90,857 

2014
-

2016 
$811,428 $999,428 CC 

LCI, CC, 
SPLOST 

20% $ 199,885 

             
Totals    $1,361,139  $911,190  $7,750,853 $9,912,963    $2,016,645 
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Housing Projects/Initiatives 

Description/Action Cost Year Responsible Party Funding Source 

 
Coordinate with Cherry Hills Task Force to develop new higher density residential 
housing in this area.  

n/a 2011 
County, Cherry Hills Task 
Force, Private Developer 

n/a 

Encourage conversion of rental multi-family property to condominium ownership 
where appropriate.  

n/a 2011 County n/a 

Develop construction and design standards for new and redeveloped multi-family 
housing in the Study Area.  

$15,000 2012 
County Planning 

Department 
LCI / CC / Grants 

Develop Design Guidelines to supplement the Cherry Hills Overlay District. $40,000 2012 
County Planning 

Department  LCI/  CC/ Grants 
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Other Local Initiatives 

Description/Action Cost Year Responsible Party Funding Source 

Establish and Coordinate Cherry Hills Task Force.  
n/a 2012 

County Planning 
Department 

n/a 

Establish and Coordinate Transit Focus Group.  
n/a 2014 

County Transportation 
Department 

n/a 

Purchase property for parks and trails as identified in the master plan.  
fair market value 2011 to 2016 

County Parks and 
Recreation Department 

SPLOST 

Amend the County's Future Land Use Map to reflect the recommended land use 
changes included in the LCI plan.  

n/a 2012 
County Planning 

Department 
n/a 

Develop landscape design standards for the Study Area  
$10,000 2012 

County Planning 
Department 

LCI/ CC/ / Grants 

Conduct a transportation study to determine the preferred route from the 
recommended industrial redevelopment in Cherry Hills to the airport’s planned air 
cargo facilities.  

$25,000 2014 
County Transportation 
Department / H-JAIA 

LCI 

Develop a marketing plan for the LCI Study Area, including a database of available 
land and buildings.  

n/a 2014 
Clayton County 

Development Authority 
n/a 

Rezone the Cherry Hills Subdivision area to conform to the recommendations of 
the LCI Plan.  

n/a 2012 
County Planning 

Department 
n/a 
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Livable Centers Initiative 5-year Plan Update

January 2011

Zoning

LCI Study 

Area



Livable Centers Initiative 5-year Plan Update

January 2011

Overlay Zoning

LCI Study 

Area



Livable Centers Initiative 5-year Plan Update

January 2011

Future Land Use
County-wide Comprehensive Plan

LCI Study 

Area



 

From the 2004 Northwest Clayton Livable Centers Initiative Plan 


